CALIFORNIA DEPARTMENT OF CORRECTIONS & REHABILITATION
Estimated Construction Schedule for Infill Bed Plan
January 2007

I . Number | Estimated| Estimated EsUmatgd Estimated | Estimated
Institution Housing . Construction . L
Code Type of Start Design Start Construction | Activation

Beds Date Time Time Date

Date

Jul-07

NCWF 270 380 Jul-07 |12 months 12 months
CMF Dorm 440 Aug-07 | 13 months Sep-08 12 months Sep-09
CAL ASU 190 Aug-07 | 13 months Sep-08 12 months Sep-09
PBSP ASU 150 Aug-07 | 13 months Sep-08 12 months Sep-09
SATF ASU 150 Aug-07 | 13 months Sep-08 12 months Sep-09
CRC Dorm 400 Sep-07 | 12 months Sep-08 12 months Sep-09
PVSP Dorm 200 Sep-07 | 14 months Nov-08 12 months Nov-09
RJD Dorm 200 Sep-07 | 14 months Nov-08 12 months Nov-09
CRC Dorm 400 Sep-07 | 12 months Sep-08 13 months Oct-09
RJD Dorm 400 Oct-08 | 15 months Jan-10 12 months Jan-11
SAC SATU 264 Nov-08 |16 months Mar-10 12 months Mar-11
LAC SATU 264 Nov-08 | 16 months Mar-10 12 months Mar-11
NKSP Dorm 400 Dec-08 |17 months May-10 12 months May-11
CEN ASU 190 Dec-08 |17 months May-10 12 months May-11
NKSP Wing Nut 570 Jul-07 | 12 months Jul-08 18 months Jan-10
NKSP Wing Nut 570 Aug-07 | 12 months Aug-08 18 months Feb-10
SCC Dorm 400 Mar-08 | 20 months Nov-09 12 months Nov-10
CIM Dorm 400 Apr-08 [ 21 months Jan-10 12 months Jan-11
CCI ASU 475 May-08 | 22 months Mar-10 12 months Mar-11
CClI Dorm 400 Jun-08 | 23 months May-10 12 months May-11
WSP Wing Nut 570 Jan-08 [ 12 months Jan-09 24 months Jan-11
WSP Wing Nut 380 Feb-08 | 13 months Mar-09 24 months Mar-11
ISP 270 & ASU 365 Mar-08 [ 21 months Dec-09 18 months Jun-11
CCC Dorm 400 Jan-08 | 18 months Jul-09 24 months Jul-11
ASP Dorm 600 Feb-08 | 19 months Sep-09 24 months Sep-11
ASP Dorm & ASU 590 Mar-08 | 19 months Oct-09 24 months Oct-11
CVSP Dorm 400 Jun-08 [ 23 months May-10 18 months Nov-11
CVSP Dorm & ASU 590 Oct-08 | 15 months Jan-10 24 months Jan-12
SOL ASU 190 Dec-08 |17 months May-10 24 months May-12
HDSP ASU 350 Dec-08 |17 months May-10 24 months May-12
Total Construction 16,238

Shaded area represents construction that will be Design Build.



